STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION JOB STAMP
STRUCTURES REPRESENTATIVE’S REPORT

HC-0010 (CUSTOMIZED) 04-0120M4 (04-00000022)
04-SF-80-1.6/2.7

San Francisco Oakland Bay Bridge
Oakland Touchdown - Phase 2

REPORT NO. 981 to 982 DATE May 16 to May 17, 2012 W Th
SHIFT HOUR START (07:00 STOP 16:00 TEMPERATURE
WEATHER

May 16, 2012

1. Attended the Bridge Construction Engineer's Meeting in Sacramento.

May 17, 2012
1. Attended the Bridge Construction Engineer’s Meeting in Sacramento.

SIGNATURE TITLE
Gary Lai, Original Signed

Structures Representative

“Caltrans improves mobility across California”



